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Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Wright, Doug
Diary #: 009 Date: 06-Aug-2010 Friday

Approved Date:

Shift Hours: 08:00 AM 11:00 PM Break: 03:00 Over Time: 04:00

Const Calendar Day: 332

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

Erect Tower Lift 1 East shaft:
Due to the long day today, our shifts were staggered to fully cover the operation. I took an extra long mid-
day break to split my shift because ABF mentioned that the operation may not be completed until about
midnight. See Sami Daouk's diary for details of activities earlier in the shift. Also, the labor hours in this
diary only reflect those worked after 14:00. See Sami's diary for additional labor hours.

Timeline of East shaft erection activities:
- When I arrived at 08:00, the shaft was about 10 degrees from horizontal, but some jack strands were
loose due to some wedges slipping. Tip-up was on hold while the issues with the strands were being
resolved.
- From 10:00 until 13:00, I left the site to split my shift.
- At 14:00, work began to free the loose strands. A total of 5 strands were cut (3 on the northerly bundle
and 2 on the southerly bundle) so as to not tangle amongst the other strand.
- At 15:00, the strand issues were resolved, and lifting resumed.
- At 17:30, the shaft was vertical, and work began removing the rods between the shaft & tipping cart.
- At 18:30, all rods were removed by torch cutting, and lifting of the shaft began.
- From18:50 to 19:15, the shaft was rotated with winch lines attached to padeyes on the shaft skins.
- At 19:30, tug boats removed the tip-up barge.
- At 20:00, moving of the shaft laterally through the opening in the temp erection tower was started.
- At 20:20, the East shaft was between the North shaft and the gusset plate at 14m on the temp erection
tower. There was not enough clearance for the shaft to fit through.
- From 20:20 until 22:00, the gusset plate on the temp erection tower was torch cut to allow enough
clearance for the shaft to pass.
- At 23:00, the shaft passed through the temp erection tower opening.
- At 23:30, they attempted to lower the shaft, but were not able.
- At this point my shift ended. See Sami Daouk's diary on 8/07 for continued work.

Notes:
- During the operation, no damage to the permanent structure was noticed. The base plate of the East
shaft scraped against Skin B of the North shaft causing some paint damage that will need to be repaired.

Bid Item: 053 T-L01-TSE.05304-0120F4 Tower Lift 01 Tower SE Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV
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Job Name: 04-0120F4 Inspector Name: Wright, Doug Diary #: 009 Date: 06-Aug-2010 Friday

JNM BARRY ROTHMANIronworker 0.00 0.00 4.00 4.00

JNM HAYES BATISTEIronworker 0.00 0.00 4.00 4.00

JNM ANTHONY COSTAIronworker 0.00 0.00 8.00 8.00

JNM KEVIN RATCLIFFIronworker 0.00 0.00 8.00 8.00

APP JACOB MECHEIronworker 0.00 0.00 8.00 8.00

JNM JOSUE GALVANIronworker 0.00 0.00 8.00 8.00

APP AUGIE SOLISIronworker 0.00 0.00 8.00 8.00

FOR CARLOS VALVERDEIronworker 0.00 0.00 8.00 8.00

Attachment

East shaft tight fit between North shaft & temp erection tower gusset Cutting free loose strands
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